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1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.
Evan Winston g/z 5 A 0 06 -0 s/ - 301.925.0348 2013 DEV/CO
B. CCR Title: Test Executable 5B.05_SDSRV.01 to VATC and PVC.
9, Originator Signature/Date 10. Class 11. Type: 12. Need Date: 28Aug20G0
A7y 77 CCR
;’//,% 4‘74 s/ [ <L
13. OﬁB;g Mﬁger 'ignature{Date 14. Category of Change: 15, Priority: {If “Emergency”
P 7 Update ECS Baseline Doc. | il in Block 28).
f//%/ 2 e et :3’/;25,/0&' Emergency
16. Documeniation!l)rahings Impacted: 17. Schedule 18. Ci(s) Affected:SDSRV
I Aa Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: i 21. Estimated Cost:
58 Neone - Under 100K

22. Source Reference; [ JNCR (attach) [ jActionltem [ [Tech Ref. [JGSFC [XOther:
Delivery to test

23. Problem: (use additional Sheets if necessary)
Need to test SDSRV with new changes made to 5B baseline.

24. Proposed Solution: (use additional sheets if necessary)
Test Executable 5B.05_SDSRV.01 will provide fixes to the problem listed above. TE can be loaded on top of SDSRYV installations of
=8 03, 5B.04, and 5B.05.

Distribution to PYC and VATC {for now... later delivery for DAACs.

25. Alternate Solution: {use additional sheets if necessary)
Take no action now and wait until 5B.06 is available.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary}
Fixes to known SDSRYV problems will nct be tested.

27. Justification for Emergency {If Block 15 is "Emergency”):
Resolves known problems.

28. Site(s) Aftected: [ JEDF [XIpvec NvaTC [JEDC [JGSFC [JtaRc [INSIDC [smc [Jak [urL
[leoc [ 1DG TestCell  [iOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Ciosed Date:

32. ?)FISCDV_C Chair (Sign/Date). Disposition A;;Jroveg':'App/Com_ Disapproved Withdraw Fwd/ESDIS ERB
gV il Sy Fwd/ECS

33. M40 CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
l Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: 00 -.0f 8! Rev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEv/CO

Title of Change: Test Executable 5B.05_SDSRV.01 to VATC and PVC.

CM: PLEASE, build Sun TAR fila{s} for the listed files from current 58 baseline and provide to the SMC.

Please generate a sun tar file(s) for test executable 5B.05_SDSRV.01 to
include the following files from the 5808 {DROP5B_sun5.5 view) branch.

The following should be included:

The entire package .EcDsSdSDSRV.pkg (by running mkdeliver) and all the
files in the following directory.

fecsformal/ESDTAib/sund.5 {all the DLLs)

SMC: Provide the Tar files to the PVC and VATC.

Install Instructions:

NOTE: This TE can be loaded on top of SDSRY installations of 5B.03, 5B.04, and 5B.05.
NOQTE: Distribution to PVC and VATC; DAACSs will receive after PVC and VATC install and test.

Untar the files using the _ksh file for the DSS. Bring up ECS Assist é .
and use Subsystem manager to instalf the .EcDsSdSDSRV.pkg. The use !’::'cs =

Assist to run the database patch 58.58. Usetl'leﬂegastryGU!toaddthd =

_following configuration parameters:.
‘SDSRV NOﬂHEHQ_DATARETENﬂONHOURS _with a values of 48 &

SDSRV, NO'I'IFIERO_CLEANUPINTERVALSECS with a values of 3500
SDSRV_REQUEST.CLEANUPINTERVALSECS . _with a value of 3600
SDSFW REQUEST DATARETENTIONHOURS  with a vaiue of 48~

Also the second tar files should be untared and all the files
(*ESDT".s0} should be copied to the following two directories.
as cmemodes copy the filas to fusriecs/<MODE>/CUSTOMESSAIb

as the <server_manager> (cmshared or alimode) copy the files
lusr/ecs/<MODE>/CUSTOM/Ik/DSS
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